

Planning New Construction & Major Ship Conversions

Revised May 2022



PERCEPTION is a registered trademark of SPAR Associates, Inc. *ESTI-MATE*, *MAT-PAC*, *WORK-PAC*, and *PERT-PAC*, are trademarks of SPAR.

Copyright © by SPAR Associates, Inc.

All rights reserved.

Reproduction or translation of any part of this document beyond that permitted by Sections 107 and 108 of the 1976 United States Copyright Act without the permission of the copyright owner is unlawful. Requests for permission or further information should be addressed to SPAR Associates, Inc.

PERCEPTION[®]
Trade Secrets and Proprietary Properties
Of
SPAR Associates, Inc.
Annapolis, MD 21403

NOTICE

The information contained in this document is subject to change without notice.

SPAR ASSOCIATES, INC. MAKES NO WARRANTY OF ANY KIND WITH REGARD TO THIS MATERIAL, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE.

SPAR Associates, Inc. shall not be liable for errors contained herein or for incidental or consequential damages in connection with the furnishing, performance or use of this material.

This document contains proprietary information, which is protected by copyright. All rights reserved. No part of this document may be copied or distributed, transmitted, transcribed, stored in any retrieval system, or translated into human or computer language, in any form or by any means, electronic, mechanical, magnetic, manual, or otherwise, without the express written permission of SPAR Associates, Inc.

Table of Contents

<i>Chapter 1: Introduction</i>	1
Successful & Unsuccessful Project Management Practices	1
Successful & Unsuccessful Project Planning	1
Successful & Unsuccessful Project Cost Estimating	2
Successful & Unsuccessful Project Measurements	2
Successful & Unsuccessful Project Milestone Tracking	3
Successful & Unsuccessful Project Change Management.....	3
Successful & Unsuccessful Project Quality Control	4
Conclusions.....	5
<i>PERCEPTION</i> , an Integrated Shipyard Management System	5
Baseline Planning	5
Operations Planning Versus Detail Planning	7
Shipyard Standards	7
Product Teams	8
<i>Chapter 2: Basic Elements of A Build Strategy</i>	9
Hull Block Construction	9
Grand Blocks	10
Erection Sequence	11
Zone Outfit	12
Equipment & Outfit Modules	13
Extended Equipment & Outfit Modules	15
Manufactured Parts	15
Tests & Trials	16
Master Schedule	16
<i>Chapter 3: Engineering & Production Planning</i>	17
Basic Design	17
Detail Design & Planning	17
Planning Hull Blocks	18
Technical Data	19
Engineering Resources	19
General Planning Approach	20
Responsibilities of the Project Manager	21

Standards For The Engineering Process	22
Shipyard Material Control.....	22
<i>Chapter 4: Formalized Build Strategy & Master Plan.....</i>	<i>24</i>
Project Work Breakdown Structure.....	24
Systems-Oriented WBS (“SWBS”)	25
Product-Oriented WBS (“PWBS”)	25
Shipyard Departments and Work Stations (Chart Of Accounts, or “COA”).....	26
Contract Line Items (“CLINs”).....	27
Setting Up Project WBS	27
Project Work Orders.....	28
Contracts with Multiple Projects	29
Budgeting WBS and PWBS	29
Management Reserves.....	30
<i>Chapter 5: Purchasing & Material Control.....</i>	<i>31</i>
Life Cycle Of Shipyard Material.....	31
Purchasing	32
Material Production Control	32
Subcontractors	33
<i>Chapter 6: Project Work Orders.....</i>	<i>34</i>
Budgeting Work Orders.....	37
Scheduling Work Orders	37
Splitting Work Orders.....	38
Indentured Bills of Material	39
Work Order Identification.....	39
Assigning Work Orders to SWBS & PWBS.....	41
Compromises.....	42
Types of Work Orders to Satisfy Special Needs	43
Hull Structures Production.....	43
Outfit Systems	44
Rework.....	44
Change Orders	45
<i>Chapter 7: Issuing Work Orders to Production.....</i>	<i>46</i>

Time Charging Work Orders	46
Production Performance Reporting.....	46
<i>Chapter 8: Shipyard Productivity Issues.....</i>	<i>57</i>
Modular Construction	57
On Block Outfit Options	58
Hull Block Assembly.....	59
Hull Block Outfitting (Before Blast & Paint).....	60
Hull Block Blast & Paint	61
Hull Block Outfitting (After Blast & Paint)	61
Building Berth	62
Optimum Block Size	63
Shops	64
Parts Manufacturing Efficiency	65
Minimizing Non-Value Labor Costs	66
Quality Assurance.....	67
Team Work.....	68
Employee Incentives	69
Employee Skills	69
<i>Appendix A: Engineered Ship Systems-Oriented Work Breakdown Structure.....</i>	<i>71</i>
<i>Appendix B: Product Work Breakdown Structure</i>	<i>73</i>
<i>Appendix C: Sample Distributed Work orders.....</i>	<i>75</i>
<i>Appendix D: Sample Time-Phased Work orders</i>	<i>86</i>
<i>Appendix E: Sample Incremental Process-Oriented Work orders</i>	<i>89</i>
GLOSSARY OF TERMS.....	94
BIBLIOGRAPHY.....	98