

Sample *PERCEPTION*®
Work Order Ticket

Chesapeake Marine <DRAFT>
Work Order Ticket
 Project Description: Sample Work Orders

02/19/2007 15:04:01 Page 1 of 3

Contract: E-DEMO Work Order: Demo6 Heading: Sample w/CAD dwg & pallet list
 Project: 01 Center: 0 CLIN: Change Order ID:
 Group: Zone: M Foreman: Drawing: 301-090
 Account: Unit: 101 Drawing File: L:\SPAR\Version8\CAD Roofers\CW.dwg
 Issue Date: 08/16/2002 Planned Start Date: 02/19/2002 Planned Finish Date: 10/05/2002

Trade ID	Trade Description	Budgeted Hours	Budgeted Mandays
21	Pipe Worker	250.00	31.25
22	Pipe Worker Apprentice	200.00	25.00
Total Work Order Budget		450.00	56.25
Unplanned		0.00	0.00

Please note here any unscheduled delays or discrepancies: _____ Job Completion _____

Signature: O.C. Inspector _____
 Signature: Foreman _____

<DRAFT>

Page 2 of 3


ile w/CAD dwg & pallet list
 i: 301-090
 Date: 10/05/2002

Page 3 of 3

ie
 al List

ile w/CAD dwg & pallet list
 Change Order ID:
 Drawing: 301-090
 I.D Roofers\CW.dwg
 Planned Finish Date: 10/05/2002

Item Tag Number	Qty	Pallet	UoM
leofer unit	10.00	EA	
leofer unit	2.00	EA	
leofer unit	13.00	EA	
leofer unit	4.00	EA	
leofer unit	1.00	EA	



Options for a 4-Page Work Order Ticket

Turbocharger type	a	b	c1	c2	d
MAN B&W NA70/TDS	3058	9040	2620	9500	5420
ABB VT3714E	3528	9504	2476	8782	5320
MAN HCT8350/SEC	3611	9000	2983	9289	5345

Page No.:	01 (01)	MAN B&W Diesel AB
Part No.:	1739688-1	

Chesapeake Marine

< DRAFT >

Work Order Ticket

Project Description: Sample Work Orders

02/19/2007 15:04:01

Work Order Instructions

Page 2 of 3

Contract: B-DEMO

Work Order: Demo6

Heading: Sample w/CAD dwg & pallet list

Project: 01

Center: 0

CLIN:

Change Order ID:

Group:

Zone: M

Foreman:

Drawing: 301-090

Account:

Unit: 101

Issue Date: 08/16/2002

Planned Start Date: 09/15/2002

Planned Finish Date: 10/05/2002

Description

Assemble piping module:

1. Assemble pipe & fittings on unit in shop per drawing #301-090
2. Install pumps on unit foundation
3. Install all filters
4. Pre-test unit piping

Work Order Ticket, Page 2 Detailed Instructions

Chesapeake Marine
Work Order Ticket Material List

02/19/2007 15:04:02

Page 3 of 3

Contract: B-DEMO Work Order: Demo8 Heading: Sample w/CAD dwg & pallet list
Project: 01 Center: 0 CLIN: Change Order ID:
Group: Zone: M Foreman: Drawing: 301-090
Account: Unit: 101 Drawing File: L:\SPAR\Version8\CAD Rooter\CW.dwg
Issue Date: 08/16/2002 Planned Start Date: 09/15/2002 Planned Finish Date: 10/05/2002

Item	Description	Part ID	Item Tag Number	Qty Pallet	UoM
Pallet 1001 Piping System Parts					
1	4-inch pipe spools - straight	4PS-01	Rooter unit	10.00	EA
2	4-inch pipe spools - 90-deg	4P90-01	Rooter unit	2.00	EA
3	4-inch flanges w/circle bolts	4FL-01	Rooter unit	13.00	EA
4	4-inch filter rings	4FR-01	Rooter unit	4.00	EA
5	150 GPM pump	150GPM-01	Rooter unit	1.00	EA

Work Order Ticket, Page 3 Material Requirements

