PERCEPTION®

Scheduling Ship Design,
Engineering & Production
Planning
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This training tutorial outlines the basic features
of the Microsoft Project 2000 system for planning
and scheduling shipyard engineering and
production activities.

It is a supplement to the user manual entitled
“PERCEPTION Integrated Planning &
Scheduling,” which provides more planning and
scheduling details for the user.
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Concept Design Process

Layout Req’d Spaces
for
Length & Beam Requirement

Optimize Hull Form
for
Seakeeping & Powering

Develop Hull Lines

Develop
Concept Level Arrangements

Develop
Propulsion Coefficients

Develop
Endurance & Fuel Requiremen

ﬁ

Develop
Structural Scantlings

Select & Layout Machinery

—p Estimate Weights

Develop
Intact & Damage Stability | ===
Analysis
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Develop
Seakeeping Analysis

Repeat
as Necessary




